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MEMORANDUM 

To:  Transportation Committee 

Date:  January 9, 2009 

From:  Joy Schaad, Senior Planner, Ross Patronsky, Senior Planner 

Re:  Status of FY 2007 & FY 2008 CMAQ Projects 
 
 

FY 2007 projects that are not obligated 

Sponsors of FY 2007 CMAQ projects that had not been obligated received letters in September 
reminding them of the December 31 deadline for obligation.  Of the ten FY 2007 projects being 
monitored against the December 31 deadline, five met the deadline.  The other five are ready to 
go  except  for  the  execution of  agreements which  are  still being processed  at  IDOT.   All  five 
anticipate spring letting or notice to proceed.   

FY 2008 projects that are not initiated 

In  late September, 41 FY 2008 CMAQ projects were  identified as having no progress  towards 
obligation.   On October 2  letters were sent  informing  the project sponsors  that  if  their project 
does not meet a December 31 deadline  for  initiation,  the CMAQ Project Selection Committee 
may consider withdrawal of funding.   Of those, CMAP staff has received confirmation that 28 
of the projects have been  initiated.   For the other eleven projects, the sponsors advised CMAP 
staff  that  the  project  has  been  initiated; we  are  verifying  this with  IDOT’s Central Office  or 
directly with the sponsors. 

Of the two projects with no identifiable progress, one sponsor has voluntarily withdrawn their 
project. 

Staff is working to identify the status of Lake Zurich’s sidewalk project on South Old Rand Rd. 
and Surryse Rd  (TIP  ID  10‐08‐0001,  $32,000  to be obligated  in FY  2008)   This project will be 
reviewed by  the CMAQ Project Selection Committee  for  further action at a meeting  later  this 
month. 
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